Gualala Community Center Rebuilding Update

May 1, 2026

GCC Rebuilding Update:
Mendocino Building Department has notified Adrian Adams, the Structural Engineer for the Community Center, that the building permit is being prepared and will be ready for pick-up soon. A fee for the permit has not yet been established.

Recently, Reef Atwell-Smith, from the USDA regional office in Santa Rosa, met with several of the Board members and members of the Build Local Plan Construction Group to discuss the most effective means of using the USDA grant. Questions about what the grant could specifically be used for were discussed. Reef indicated he would have some answers within a week.